Lake Okeechobee
Public Water Supply Intakes

City of South Bay
City of Okeechobee
City of Clewiston
City of Belle Glade
City of Pahokee




Project Objectives

Insure continuous and uninterrupted water
supply to existing utilities with surface water
sources, as a result of forecast low lake stages.

Minimize risk of delay with 60 day
implementation period.

Design addresses low lake stage of 6.0 feet.

Design will result in long term service to
accommodate potential multi-year low lake
stages.




City of Okeechobee
Raw Water Intake

* Proposed work includes construction of
new wetwell with submersible pumps and
approximately 400 feet of gravity intake
line.

* Low quote of $573,724 submitted by
contractor E.T. MacKenzie, Bradenton, FL




City of South Bay
Raw Water Intake

Work included the replacement of three
platform mounted turbine pumps
capable of pumping to the low water
stage of 6.0 ft.

Work completed by WRO personnel
Equipment costs under $30,000

Ongoing structural investigation of pump
platform stability




City of Clewiston
Raw Water Intake

* Proposed work includes construction of new
electric motor driven, platform mounted
turbine pump located in the Rim Canal.

* Low quote of $340,000 by Murphy
Construction Company, W. Palm Beach, FL




City of Belle Glade
Raw Water Intake

* Proposed work includes construction of
new electric motor driven, platform
mounted turbine pumps located in the
Rim Canal.

* Low quote of $305,000 by Edens
Construction Company, South Bay, FL




City of Pahokee
Raw Water Intake

* Proposed work includes construction of
new wetwell with submersible pumps and
approximately 200 feet of gravity intake
line.

* Low quote of $465,000 by Acutec Group,
Ft. Lauderdale, Florida.




Alternatives

* Site conditions required alternative
designs

 Multiple alternatives were quoted for
Clewiston and Belle Glade due to
preferred alternatives by cities

 Low quote determined selected alternative
for site




Contingency Plans

* Required if existing pump station fails
prior to completion of proposed work.

e Involves mobilization and operation of
portable diesel engine driven pumps.

e Services would be initiated under a
construction contract.




Current Status

 Pahokee experienced shut down of pumps on
May 3. The City’s portable pump was mobilized
and operated until lake levels were favorable for
priming of plant’s existing pumps.

Okeechobee is observing vortex formation in
their existing wetwell. Preparation to mobilize
portable pump equipment has been initiated.

Belle Glade has two pumps shut down. The third
and last pump is being operated at slow speed to
avold cavitation. Mobilization of a portable pump
unit is scheduled for Friday, May 11.




Schedule

Quotes opened April 24, 2001

Limited Notice to Proceed to acquire
authorized equipment.

Notice to Proceed with project scheduled
for May 10, 2001.

Substantial Completion of all work in 60
days.

15 additional days allowed for pump
delivery and testing.




